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5/9/2013 

•  Run 13 Continues: run support 
•  Scheduled Maintenance access yesterday:  

 
 
 

•  next maintenance day: 5/22 
•  Ethane Tube Trailer Upgrade Continues:  

Procedure Done, Plumbing fittings Acquired 
•  mRPC Test Lab (Formerly RPC Factory): Blue Sheets done, UPS needs repair, 

Procedures done ready for approval signatures 
•  Continue VTX strip pixel stave re-design 
•  Continue sPHENIX support 

•  HCal prototype design being firmed up 
•  EMCal prototype design continuing 

•  Continue MPC-Ex design 
•  Future IR evolution modeling – STAR and PHENIX eRHIC upgrades to be  

This Week 
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•  Run 13 Continues: run support, general maintenance 
•  Next Scheduled Maintenance Day: Wednesday, May 8 
•  mRPC Test Lab (Formerly RPC Factory) Startup and Walkthru 
•  Continue VTX strip pixel stave re-design 
•  Continue sPHENIX support 
•  Continue MPC-Ex design 
•  Future IR evolution modeling 

Next Week 
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Ethane Trailer Project: 
 
In progress 
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New Gas Analyzer Project 
(RPC recirculation and more) 
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mRPC Test Lab Project 
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VTX Repair Project Progress 
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Meeting Today with LLNL 
Personnel 
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2013 VTX/FVTX Repair/Upgrade/Restoration (cont’d) 
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2013 VTX/FVTX Repair/Upgrade/Restoration (cont’d) 
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MPC-Ex 

Existing vacuum bellows anti-squirm 
In MPC S Cavity  

Proposed vacuum bellows anti-squirm 
In MPC S Cavity to accommodate MPC-Ex 

1st Tungsten Plate received: Inspection OK 
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Window Washer Winch Upgrade 

Purchase Order Pinned 
 
Need to straighten out spec 
requirements  
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PHENIX Evolution Current to ePHENIX 

sPHENIX 
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sPHENIX Proposed Upgrade 
 
Work continues evaluating engineering tradeoffs 
for EMCal and HCal design, materials, etc. 
 
Prototype HCal and EMCal in progress 
 
Bid packages for Hcal steel and scintillators in 
progress to be issued by end of the month 
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Meeting tomorrow with Magnet experts (Friday 
4/26) to define SMD participation to develop SC 
Magnet preliminary design report by July 
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HCal Prototype Assembly Including 2 rotational DOF’s  

Expect to place order for HCal prototype parts next week 

16 





The image cannot be displayed. Your computer may not have enough memory to open the image, or the image may have been corrupted. Restart your computer, and then open the file again. If the red x still appears, you may have to delete the image and then 
insert it again.

Drawing for light collection structure 
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Major Projects This Summer: 
 

•  VTX repairs/upgrades/general maintenance (Mike L.) 
•  DC East Window Replacement (Kenny J.) 
•  MPC-Ex Initial (partial) Installation (Jim L.) 
•  mRPC Tests in mRPC Test Lab (formerly RPC Factory) (Frank T.) 
•  sPHENIX Prototypes assembly & tests (All) 
•  MuTr troubleshooting and Repairs (Chris P.) 
•  Window Washer Winch upgrade (Jim L.) 

Other Mechanical  (TBD) 
 
Other Electrical Projects    
 

•  HVAC Controls Upgrade (Frank T.) 
•  Complete Window Washer Controls Upgrade (Frank T.) 

 
Other Electronics Projects   
 

•  Additional upgrading of ADAM system to MODBUS (Sal P.) 
•  Electronics research in support of sPHENIX and RATCAP (Sal P.) 
•  Lecroy HV comminuications upgrade (Sal P.) 

 

Other Gas System Projects (TBD) 
 

•  RPC Gas Recirc. Upgrade (John T.) 
•  Drawing and Config. Control Improvements (SULI Student) 

 

Other Infrastructure Projects (TBD) 
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2013 Shutdown Schedule   
Prep for 2013 shutdown      2/11-6/11/2013 

 Design, Fabricate MPC-Ex 
 Define tasks and goals 
 Analysis and design of fixtures, tools and procedures 
 Fabricate/procure tools and fixtures 
 Tests, mockups, prototypes 
 Receive, fabricate, modify, finish installables 
 Review and approval of parts, tools, fixtures and procedures 
 Assembly and QA tests 

VTX Strippixel redesign      In-progress 
VTX Strippixel 1st article stave assembly     5/3/2013 
VTX Strippixel 1st article qualification/performance tests   5/17/2013 
VTX strippixel stave production     5/20-8/30/2013 
VTX Strippixel sensor reclamation     4/1-8/30/2013 
VTX Strippixel ladder assembly     6/1-9/27/2013 
Pixel Ladder repairs      in progress 
End of Run Party       6/28/2013 
Run 12 Ends       6/11/2013 
Shutdown Standard Tasks      6/11-7/19/2013 

• Open wall, disassemble wall, Remove MuID Collars, 
• Move EC to AH, etc. 

Disassemble VTX/FVTX services     7/1-7/19/2013 
July 4th Holiday       7/4-5/2013 
Remove VTX/FVTX and transport to Chemistry Lab    7/8/2013 
Assemble, Test and Install MPC-Ex (North only?)    7/22-10/1/2013 
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MuTR Troubleshooting, maintenance and repairs    7/22-9/27/2013 
Summer Sunday (8/11) Prep and teardown     8/7-8/13/2013 
Summer Sunday (RHIC)      8/11/13 
DC East Window Upgrade and Related Repairs    8/19-9/27/2013 
sPHENIX HCal Prototype Assembly/test     8/19-10/15/2013  
Labor Day Holiday       9/2/2013 
Repair upgrade, reassemble VTX/FVTX (pixels and strip-pixels)   7/11-10/13/2013 
Test, survey (at Chemistry and IR) and re-install VTX/FVTX   10/16-10/27/2013 
Other detector maintenance as required     As required 
Infrastructure maintenance as required     As required 
TBD prototype tasks       As required 
Pre-run commissioning and prep for run 14     11/1-12/31/2012 
Veterans Day, Lab Holiday      11/11/2013 
Prep for EC roll in       11/1-11/9/2013 
Roll in EC        11/10-11/12/2013 
Prep IR for run       11/1-11/30/2013 
Thanksgiving Holidays      11/28-29/2013 
Pink/Blue/White sheets      12/14-12/31/2013 
Christmas Holiday       12/24-25/2013 
New Year’s Day Holiday      1/1/2014 
Start run 14       1/2/2014 

  

2012 Shutdown Schedule (Continued) 
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Safety and 
Security 

Annual ISO14001 and 
OHSAS 18001 Registration 

 
Next week 5/15-5/16 

FAQ on OSH for Staff 
http://www.c-ad.bnl.gov/ESSHQ/

SND/faqonism.htm 
 
 FAQ on OSH For Managers 

http://www.c-ad.bnl.gov/
ESSHQ/SND/faqforismfor

%20managers.htm 

FAQs on OSH for Users 
http://www.c-

ad.bnl.gov/ESSHQ/
SND/faquser.htm 

FAQ on EMS 

http://www.c-ad.bnl.gov/
ESSHQ/SND/

faq_on_ems.htm 
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Safety and 
Security 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Injury Status:  
FY13 YTD:  DART – 11, TRC – 27, First Aid – 32 
FY12:          DART – 17, TRC – 35, First Aid – 70 
FY11:          DART – 30, TRC – 44, First Aid – 45 

Recent Events  

4/30/13 Non-
Reportable 

One BSA employee and one guest driving their personal vehicles were involved in a minor traffic accident. There were 
no injuries and one car received minor front fender damage.  (Event Link) 

Recent Injuries  

4/30/13 First Aid An employee stood up and struck the side of their face against an immovable object. At the OMC, first aid was given. 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Run 13: 
 

Less than 5 weeks to go ! 


